№	Activity	dead line	Responsible persons	Reporting and management	Current status	URL	Comment
1	**International collaborations**						
1.1	**CERN**						
	MOU	2015-10-01	Max Talanov	MOU	not needed		
	Framework agreement	2015-10-01	Max Talanov	Framework agreement	in progress		
	Project agreement	2015-10-01	Max Talanov	Project agreement	in progress		
	Student business trip in CERN	2015-11-01	Max Talanov	Weekly update, report in task management system	planning		
	Start of the Cortex 3D project	2015-11-01	Max Talanov	Weekly update, report in task management system	initiating		
	Start of the Avatar project	2016-01-01	Max Talanov		planning		
	Start swarm computing project	2016-01-01			planning		
1.2	**Lanzhou university**						
	MOU	2015-11-01	Max Talanov		**done**		
	Max Talanov visit to LZU	2016-02-01	Max Talanov		in progress		
1.3	**MIT**						
	MOU	2015-11-01	Salvatore Distefano		???		
	Framework agreement	2016-02-01	Salvatore Distefano		planning		
	Project agreement	2016-02-01	Salvatore Distefano		planning		
1.4	**University of Messina**						
	MOU	2015-11-01	Salvatore Distefano		???		
	Framework agreement	2016-02-01	Salvatore Distefano		planning		
	Project agreement	2016-02-01	Salvatore Distefano		planning		
2	**Projects**			**Weekly update, report in task management system**			
	NEUCOGAR	2015-10-01	Ilia Sozutov/Max Talanov		in progress	https://github.com/research-team	
	Calvin		Alexander Chichigin		in progress		
	Talking head		Vlada Kugurakova/Max Talanov		in progress		
	Cortex 3D	2015-10-01	Max Talanov		initiating	http://cds.cern.ch/record/196861	
	Avatar	2016-01-01	Max Talanov		planning	https://github.com/research-team	
	Smart container		Ivan Tikhonov		stagnating		
	Crona		Konstantin Igudesman		stagnating		
	Smart Parking		Salvatore Distefano/Alexander Ferenents/Airat		stagnating		
	Fog Computing-Big Streaming-Storm		Salvatore Distefano/Nabi Ibatulin		initiating/in progress		
	SensorCloud		Salvatore Distefano/Marat Stepanov		initiating/in progress		
	MCSaaS		Salvatore Distefano		initiating		
	Cloud@Home		Salvatore Distefano		stagnating		
	Samsung		Ruslan Gaisin		in progress		
3	**Publications**						
	AINA	2016-03-01	Max Talanov		planning		
	AMSTA	2016-07-01	Max Talanov		planning		
	BICA	2015-10-01	Max Talanov and Salvatore Distefano		**done**		
	Book chapter	2016-12-01	Max Talanov		planning		
	EIDWT-2016	2015-12-01	Max Talanov		in progress		

	WF-IoT	2015-12-09	Salvatore Distefano		**done**		
	ESOCC 2015, CIOT, FICLOUD, ADHOCNETS	2015-09-15	Salvatore Distefano		**done**		
	Once in quater meeting with the heads of labs to improve and control the pap	2015-10-01	Max Talanov and Salvatore Distefano	Action points list	in progress		
4	**International visibility**						
	EIDWT-2016	2016-05-01	Max Talanov		in progress		
	Summer school "AGI"	2016-08-01	Max Talanov		in progress		
	ICT 2015	2015-10-20/22	Salvatore Distefano		in progress		
5	**Co-funding**						
	Samsung		Max Talanov	Contract	in progress		
	Cisco		Salvatore Distefano		stagnating		
	RNF grant		Max Talanov/Vlada Kugurakova	Grant application	in progress		
	Each quarter meeting with head of labs for co-funding questions		Max Talanov and Salvatore Distefano	Action points list	in progress		
6	**Lecturing**						
	Distributed systems	42370	Salvatore Distefano	Course	in progress		
	Affective computing	2016-01-01	Max Talanov	Course	planning		